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AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

SITUATION:

B.

(AS OF TUESDAY, JUNE 6, TO INCLUDE MONDAY, 
JUNE 5, 1995)

OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE 
OPERATIONS.

PERSONNEL ON-SCENE: 6/05/95
EPA - 1 
TAT - 2 
ERCS -11

6/06/95 
EPA - 1 
TAT - 2 
ERCS-13

ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL 
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

ESTIMATED COSTS

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

COSTS TO DATE 

06/06/95

$
$
$
$
$

36,943
58,688

813,279
117,348
33,190

CEILING

$ 83,500 
$ 96,000 
$1,350,000 
$ 130,000 
$ 34,500 
$ 261,000

TOTAL $1,059,448 $1,955,000

II. ACTIONS TAKEN

A. TANK CLEANING OPERATIONS CONTINUED IN THE TANK AND 
MIXING ROOMS ON THE FIST FLOOR OF THE MAIN 
BUILDING. ERCS CONTINUE TO STAGE DRUMS GENERATED 
DURING CLEANING OPERATIONS IN THE STAGING ROOM.

B. WASTEWATER FROM THE CONTAINMENT CELL AND ABOVE­
GROUND STORAGE TANK (AST) T-137 WAS PUMPED INTO A 
TANKER AND TRANSPORTED OFF-SITE FOR TREATMENT.

C. ERCS EXCAVATED THE RESIDUAL SEDIMENTS FROM THE 
CONTAINMENT CELL AND STAGED THEM IN A SLUDGE-BOX 
FOR FUTURE DISPOSAL. ERCS COLLECTED A SAMPLE OF 
THE CONTAINMENT CELL SEDIMENT FOR DISPOSAL 
ANALYTICAL.

D. ERCS RM AND CHEMIST CONTINUED TO COORDINATE 
TRANSPORTATION AND DISPOSAL ARRANGEMENTS.



III. FUTURE ACTIONS

\.

*

A. TAT TO CONDUCT CONTINUOUS AIR MONITORING DURING HOT 
ZONE OPERATIONS.

B. ERCS TO CONTINUE TANK CLEANING OPERATIONS IN THE 
TANK ROOM.

C. ERCS TO DISMANTLE AST #T-137 AND STAGE IN THE SUB- 
BASEMENT.

D. ERCS TO BACKFILL CONTAINMENT CELL AREA.

E. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH 
LOCAL, STATE, AND FEDERAL AGENCIES.

ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




